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ESTIMATE RUN 12/21/2007

ESTIMATE SUMMARY 15:17:10

CONTID: C16108         ESTIMATE NO: 0005 PROG 2005

PCN: 16108-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HOGBACK WEST OVERLAY PERCENT TIME:

PROJECT NO: IM0703-325                    

I-70 HOGBACK WEST OVERLAY

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 12/21/2007 DATE TIME STARTED 07/30/2007

2500 E BRANNAN WAY DATE LET 06/14/2007 DATE WORK BEGAN

 DATE AWARDED 06/19/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/09/2007 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/30/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,808,534.06 PARTICIPATING $ $ 618,094.91

AWARD PROJECT AMT: 6,112,092.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.02

TIME ALLOW:

ORIG TIME ALLOW:

94 WORK DAYS

WORK DAYS90

93.93%

413,546.98

618,094.91

618,094.91

618,094.91

$

$

$

$

6,394,987.08

0.00

6,394,987.08

0.00

6,394,987.08

-91,681.39

0.00

6,303,305.69

0.00

AMOUNT DUE 6,303,305.69 618,094.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 618,094.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.5
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PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 314,795.000 314,057.000

SY  0.000 0.00

1.98000 314,057.000 621,832.86

202-00240  
 

0010 *REMOVAL OF GUARDRAIL TYPE 3 1,055.000 380.000

LF  675.000 2,200.50

3.26000 1,055.000 3,439.30

202-01130  
 

0015 *REMOVAL OF END ANCHORAGE 4.000 2.000

EACH 2.000 326.26

163.13000 4.000 652.52

202-01300  
 

0020 *CLEAN CULVERT 12.000 12.000

EACH 0.000 0.00

8,140.11000 12.000 97,681.32

202-04002  
 

0025 *BORROW (COMPLETE IN PLACE) 2,674.000 2,485.000

CY  -322.000 -2,537.36

7.88000 2,163.000 17,044.44

203-00210  
 

0030 BLADING 0.000 0.000

HOUR 0.000 0.00

177.65000 0.000 0.00

203-01500  
 

0035 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

96.09000 0.000 0.00

203-01582  
 

0040 FRONT END LOADER (RUBBER TIRE) 0.000 0.000

HOUR 0.000 0.00

141.67000 0.000 0.00

203-01590  
 

0045 COMBINATION LOADER 2.000 0.000

HOUR 2.000 311.52

155.76000 2.000 311.52

203-01594  
 

0050 LABORER 0.000 0.000

HOUR 0.000 0.00

71.33000 0.000 0.00

203-02330  
 

0055 *STRUCTURE EXCAVATION 190.500 167.500

CY  -34.000 -627.64

18.46000 133.500 2,464.41

206-00000  
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PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TOPSOIL 1,071.000 928.000

CY  -181.000 -2,219.06

12.26000 747.000 9,158.22

207-00205  
 

0065 STOCKPILE TOPSOIL 1,071.000 799.000

CY  -323.000 -3,959.98

12.26000 476.000 5,835.76

207-00210  
 

0070 *EROSION LOG (12 INCH) 630.000 630.000

LF  0.000 0.00

5.11000 630.000 3,219.30

208-00002  
 

0075 *EROSION BALES (WEED FREE) 72.000 55.000

EACH 0.000 0.00

13.59000 55.000 747.45

208-00011  
 

0080 *SAND BAG 31.000 31.000

EACH 0.000 0.00

4.79000 31.000 148.49

208-00015  
 

0085 *CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

2,610.11000 0.000 0.00

208-00045  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,919.95000 1.000 1,919.95

208-00070  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000

L S 0.000 0.00

5,269.52000 0.000 0.00

208-00100  
 

0100 *EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.200 1,413.81

7,069.04000 0.950 6,715.59

208-00200  
 

0105 *RESET GUARDRAIL TYPE 3 22,000.000 20,064.000

LF  305.000 3,583.75

11.75000 20,369.000 239,335.75

210-01130  
 

0110 *RESET GUARDRAIL TYPE 3 (DOUBLE) 1,250.000 325.000

LF  925.000 11,312.75

12.23000 1,250.000 15,287.50

210-01136  
 



CONTID: C16108         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MODIFY INLET 13.000 4.000

EACH 5.000 12,941.80

2,588.36000 9.000 23,295.24

210-04020  
 

0120 *ADJUST GUARDRAIL 3,612.500 3,463.000

LF  149.500 617.44

4.13000 3,612.500 14,919.63

210-04200  
 

0125 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

543.78000 0.000 0.00

212-00006  
 

0130 *SOIL CONDITIONING 2.000 0.000

ACRE 0.000 0.00

1,305.06000 0.000 0.00

212-00032  
 

0135 *MULCHING (WEED FREE HAY) 1.600 0.000

ACRE 0.000 0.00

728.65000 0.000 0.00

213-00002  
 

0140 *MULCH TACKIFIER 320.000 0.000

LB  0.000 0.00

2.18000 0.000 0.00

213-00061  
 

0145 HOT MIX ASPHALT (PATCHING) (ASPHALT) 601.480 537.440

TON 64.040 5,986.46

93.48000 601.480 56,226.35

403-00720  
 

0150 *STONE MATRIX ASPHALT 32,720.900 32,720.900

TON 0.000 0.00

66.10000 32,720.900 2,162,851.49

403-09210  
 

0155 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 23,586.260 23,130.700

TON 455.560 24,049.01

52.79000 23,586.260 1,245,118.67

403-34741  
 

0160 *EMULSIFIED ASPHALT (CRS-2P) 1,797.000 1,797.000

GAL 0.000 0.00

12.62000 1,797.000 22,678.14

411-10216  
 

0165 EMULSIFIED ASPHALT (SLOW-SETTING) 7,458.000 7,423.000

GAL 35.000 82.25

2.35000 7,458.000 17,526.30

411-10255  
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PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 15,041.000 15,041.000

SY  0.000 0.00

6.42000 15,041.000 96,563.22

420-00510  
 

0175 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.100 2.100

CY  0.000 0.00

736.27000 2.100 1,546.17

507-00100  
 

0180 *SLOPE AND DITCH PAVING (SPECIAL) 2,024.400 1,046.400

CY  495.750 162,824.13

328.44000 1,542.150 506,503.75

507-00700  
 

0185 *CONCRETE CLASS B (WALL) 34.100 10.100

CY  6.500 2,686.26

413.27000 16.600 6,860.28

601-01050  
 

0190 REINFORCING STEEL 2,182.000 642.000

LB  1,310.000 3,275.00

2.50000 1,952.000 4,880.00

602-00000  
 

0191 REINFORCING STEEL REPLACE WW 1.4 X 1.4 WITH WW 2.9 X 
2.9

12,238.000 5,094.000

LB  7,144.000 3,742.10

0.52381 12,238.000 6,410.39

602-00000  
 

0195 *INLET GRATING AND FRAME TYPE C 13.000 0.000

EACH 9.000 4,893.93

543.77000 9.000 4,893.93

604-50003  
 

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,543.000 5,705.000

LF  838.000 14,396.84

17.18000 6,543.000 112,408.74

606-00301  
 

0205 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000 0.000

LF  0.000 0.00

22.84000 0.000 0.00

606-00350  
 

0210 *END ANCHORAGE TYPE 3B 1.000 0.000

EACH 0.000 0.00

924.41000 0.000 0.00

606-01320  
 

0215 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 3.000 2,610.12

870.04000 3.000 2,610.12

606-01340  
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PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

3,915.16000 0.000 0.00

606-01460  
 

0225 *END ANCHORAGE (NONFLARED) 2.000 1.000

EACH 1.000 1,903.20

1,903.20000 2.000 3,806.40

606-02003  
 

0230 *END ANCHORAGE (FLARED) 2.000 2.000

EACH -1.000 -1,794.45

1,794.45000 1.000 1,794.45

606-02005  
 

0235 *CURB TYPE 6 (SECTION M) 0.000 0.000

LF  0.000 0.00

7.07000 0.000 0.00

609-60011  
 

0240 *DELINEATOR (FLEXIBLE) (TYPE I) 520.000 0.000

EACH 497.000 19,189.17

38.61000 497.000 19,189.17

612-00041  
 

0245 *DELINEATOR (FLEXIBLE) (TYPE II) 84.000 0.000

EACH 84.000 3,334.80

39.70000 84.000 3,334.80

612-00042  
 

0250 *DELINEATOR (FLEXIBLE) (TYPE III) 48.000 0.000

EACH 8.000 326.24

40.78000 8.000 326.24

612-00043  
 

0255 *RUMBLE STRIP (GRINDING) 0.000 0.000

LF  0.000 0.00

0.29000 0.000 0.00

614-80387  
 

0260 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.450 12,276.47

27,281.05000 0.950 25,917.00

625-00000  
 

0265 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

135,180.06000 1.000 135,180.06

626-00000  
 

0270 *EPOXY PAVEMENT MARKING 573.000 0.000

GAL 573.000 52,968.12

92.44000 573.000 52,968.12

627-00005  
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PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,223.000 2,012.000

GAL 211.000 8,707.97

41.27000 2,223.000 91,743.21

627-00012  
 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 12,900.000 0.000

SF  11,224.000 107,974.88

9.62000 11,224.000 107,974.88

627-01010  
 

0285 *FLAGGING 3,500.000 2,750.500

HOUR 405.750 9,267.33

22.84000 3,156.250 72,088.75

630-00000  
 

0290 *TRAFFIC CONTROL INSPECTION 44.000 28.000

DAY 16.000 1,392.00

87.00000 44.000 3,828.00

630-00007  
 

0295 *TRAFFIC CONTROL MANAGEMENT 90.000 65.500

DAY 17.000 24,034.77

1,413.81000 82.500 116,639.33

630-00012  
 

0300 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.000 0.00

543.77000 3.600 1,957.57

630-80001  
 

0305 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 2.700

EACH 0.000 0.00

244.70000 2.700 660.69

630-80335  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 3.600

EACH 30.600 2,163.11

70.69000 34.200 2,417.60

630-80341  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 109.000 48.600

EACH 49.500 4,037.72

81.57000 98.100 8,002.02

630-80342  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 14.400

EACH 3.600 332.78

92.44000 18.000 1,663.92

630-80343  
 

0325 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 163.000 146.700

SF  0.000 0.00

16.31000 146.700 2,392.68

630-80344  
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PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

4,893.95000 1.800 8,809.11

630-80355  
 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 3.600

EACH 0.000 0.00

815.66000 3.600 2,936.38

630-80358  
 

0340 *DRUM CHANNELIZING DEVICE 25.000 22.500

EACH 0.000 0.00

27.19000 22.500 611.78

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 0.000

EACH 0.000 0.00

32.63000 0.000 0.00

630-80363  
 

0350 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.900

EACH 0.000 0.00

4,350.18000 0.900 3,915.16

630-80367  
 

0355 *TRAFFIC CONE 600.000 540.000

EACH 0.000 0.00

7.61000 540.000 4,109.40

630-80380  
 

0360 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 2.700

EACH -0.900 -42,822.05

47,580.06000 1.800 85,644.11

630-85040  
 

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 0.000

DAY 2.700 1,585.63

587.27000 2.700 1,585.63

630-85041  
 

0370 F/A MINOR CONTRACT REVISIONS 81,916.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0380 F/A ASPHALT PAVEMENT INCENTIVE 72,539.500 72,539.500

F A 0.000 0.00

1.00000 72,539.500 72,539.50

700-70012  
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PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A FUEL COST ADJUSTMENT 2,000.000 849.990

F A 0.000 0.00

1.00000 849.990 849.99

700-70016  
 

0390 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0395 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 598.600 598.60

1.00000 598.600 598.60

700-70021  
 

0400 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 996.000 996.00

1.00000 996.000 996.00

700-70022  
 

0405 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 597.600 597.60

1.00000 597.600 597.60

700-70023  
 

0410 F/A QUALITY INCENTIVE PAYMENT 50,405.310 50,405.310

F A 0.000 0.00

1.00000 50,405.310 50,405.31

700-70025  
 

0415 F/A ESB PROGRAM 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0420 *F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0436 ADDED ITEM (DOLLAR)/ 1,470.000 0.000

DOL 1,470.000 1,470.00

1.00000 1,470.000 1,470.00

900-00006  
 

0437 SAWING ASPHALT MATERIAL (6 INCH) SAW CUTT FOR 4 FOOT 
WIDENING

910.000 0.000

LF  910.000 2,065.70

2.27000 910.000 2,065.70

202-05026  
 

0438 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 74.000 0.000

CY  74.000 2,220.00

30.00000 74.000 2,220.00

203-00060  
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PCN: 16108-BID    ESTIMATE RUN 12/21/2007

PROJECT: IM0703-325                    ESTIMATE NO: 0005 15:17:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0439 STRUCTURE BACKFILL (CLASS 1) 29.000 0.000

CY  29.000 1,740.00

60.00000 29.000 1,740.00

206-00100  
 

0440 AGGREGATE BASE COURSE (CLASS 6) 140.140 0.000

CY  140.140 14,014.00

100.00000 140.140 14,014.00

304-06007  
 

0441 RIPRAP (9 INCH) 4.000 0.000

CY  4.000 380.00

95.00000 4.000 380.00

506-00209  
 

0442 ADDED ITEM (DOLLAR)/ 129,072.970 0.000

DOL 129,072.970 129,072.97

1.00000 129,072.970 129,072.97

900-00006  
 

0443 24 INCH PLASTIC PIPE 70.000 0.000

LF  70.000 7,255.50

103.65000 70.000 7,255.50

603-50024  
 

CAT 0200 $613,197.95 6,354,788.43CURRENT AMT 6,768,335.42 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0425 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,008.11000 1.000 15,008.11

620-00002  
 

0430 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,206.03000 1.000 19,206.03

620-00012  
 

0435 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,087.54000 1.000 1,087.54

620-00020  
 

0444 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 1.000 4,896.96

4,896.96000 1.000 4,896.96

604-00305  
 

CAT 0400 $4,896.96 40,198.64CURRENT AMT 40,198.64 $$

PROJECT TOTAL 618,094.91 $ 6,394,987.07CURRENT AMT 6,808,534.06 $$


